Justification of additional need:

Since FONSV received CPC funds in 2019 in the amount of \$75, 039.00, there have been many delays to start the project and to complete it.

Steps 1, 2, and 3 completed.

Step 4 is in progress and paid for.

DPW put out RFP for installing cedar wooden plank ceiling (Item 5) in late Dec. 2020. No bids received.

Two Town Planners (Brad Washburn and Kyle Boyd) helping with the bid process have left Town of Scituate.

Corey Miles, CZM Manager, recently overtook responsibilities for this project, and she is doing a great job.

New RFP out for bidding in March, 2022. Kneeland Construction successfully bid and got the contract. Work will start in the first week of October.

Communication is effective between the Town, FONSV and Kneeland Construction.

Due to the pandemic, wood prices soared and the cost to finish the ceiling doubled, draining all our remaining funds.

Therefore, we ask CPC for additional funds to complete Steps 4, 5, and 6 and make the Train Canopy enjoyable for all residents and businesses.