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 TOWN OF SCITUATE   


600 Chief Justice Cushing Highway 







Scituate, Massachusetts 02066








Phone:  781-545-8716








FAX:  781-545-8704
Public Building Committee
Thursday Nov 6, 2014
Scituate Library
7:00 pm
In attendance: 
Jessi Finnie

Clara Batchler

Toni Snee

Conrad Ello

Karen Canfield
Ashley Gonzalez
Ed DiSalvio

Jacqueline Carr


Carl Campagna
Vivian Low
Matt Oudens

Chelsea Brown
1. Meeting Called to Order – By  at 7:05 PM by Ed DiSialvio
2. Meeting Minutes- 10.9.14- Approved 1st Motion by Carl 2nd Jacqueline (with minor revisions)
3. Change in schedule to 2nd Tuesday of each month (start with December)
4. Invoices: Ed will review all incoming invoices and get back to Tricia

5. This coming Saturday at 3pm will be the second public forum

Library Project Update: 
Daedalus update they have just wrapped up schematic design. After a reconciliation meeting both parties are on the same page and have 
Conrad updated the team with the new design: 

They have worked thru several different exterior siding designs for the new addition. 
1: is a vertical cedar fin, shiplap cedar shingling 
2: horizontal cedar ship lap siding, with lower lever vertical ship lap. 
3: Cedar shingles (Lawson tower feel, on Lawson tower they have a double layer to create a deeper shadow line).
He spoke about making the “saddle bag” addition to have a different feel giving it shingles or horizontal ship lap, depending on the siding on the main addition.  The windows would be wood core windows and clad in aluminum. The deep soffits currently have a cedar tongue and grove which they would like to replicate. 

Jacqueline: how does the shiplap weather

Conrad: if you do not treat the board they weather just like a shingle. You can preserve them but that sets up a maintenance program that you really don’t want to get into

Carl: on the shingles to avoid some of the problems would you consider pre-dipped shingles for less maintenance and life

Matt: a dipped shingle suggests some kind of treatment which still gets you in a maintenance cycle. An untreated shingle wall you can get about 25 years. We also need to talk shingle type

Conrad: Alaskan yellow is a nice shingle, there are things we have thought of to help prolong the life. The boards may give a longer life than a shingle

Site Design- Clara- We want the entry way to be more inviting. The entry way is the same, it will be a two way circulation, and the existing front parking will be removed. They have added trees and islands which will be filled with flowers, there are 106 parking spaces. There is minor knotweed that will be removed on the far right of the existing parking lot. There are a few trees around the library that will need to be removed, a 14’ maple, 14’ sweet gum, 12’ beech. There are broad steps that lead down to the front lower entrance. 

Vivian: the parking islands will not have curbing, how will they survive plowing

Clara: the plants in the center will die off and snow can be pilled on them.

Karen: what about irrigation

Clara: we were thinking black eyed Susans, coreopsis, low maintenance flowers

There will be 4 Handicap parking spots at the lower level, and 5 at the upper entrance. 

Karen: when does lighting come into play? How do we address that?
Conrad: we need to do a little more work on the town site lighting. Maybe low level ballads along the walk way, with tall lights in the parking lot. 

Jessi: do you foresee any run off in the neighbor’s yard

Conrad: it is designed to accommodate a large volume of water. It also has an overflow at the Bio retention swale. 

Vivian: will bike racks be provided

Conrad: it is in the project budget but not shown on this rendering

Vivian: is there a desire for a lawn park area

Jessi: we have talked briefly but this is a project for later down the line

Conrad: because of the size of the children’s sweet, the emergency egress door lead out in to the far right park like setting for future use

Project Budget and Schedule

Conrad informed us they have completed the project design schematic. They have entered into the DD progress. The budget has come back they were 500k over budget, the library working group value engineered the project and were able to get the budget back on track. Daedalus handed out a budget of line items to review with the team. Currently there is a $0 dollar amount for the LEED, Scituate needs to sit down and decided how we plan to proceed. This decision needs to be made soon since the architect has now entered DD. 

They will be presenting to the selectmen on the 18th, which will be a brief overview over the last 4 month. 

Comments on the presentation: 

Conrad: we feel the shingling is overload, the vertical fins maybe more pronounced. We are leaning toward the shiplap horizontal and vertical pattern. 

Karen: would you want to do the saddlebag in shingles then

Conrad: my personal preference would be all horizontal on the saddle bag, then horizontal and vertical on the rest of the addition. 

Ed: I personally like the vertical and horizontal design. The roof is already shingled. 
Conrad: the existing cedar roof is beautiful and fitting so we would like to keep it

Carl: I like the horizontal accent on the saddle bag

Jessi: I asked Conrad if they could give me something to send to the Mariner to show the town. The lower terrace maybe a good project for the brick project, and raising funds. 

Vivian: will OE provide basic design of building signage

Conrad: we are happy to, and it could be part of the package. 

Jacqueline: if there was an opportunity to come up for a Scituate Library logo, which could be bags and t shirts help raise money

Jessi: we are hoping to have a new logo when we come in. 

Jessi: The public forum we hope to hold, The DD ends in December, so ideality we want feedback before that. December 11th @ 3pm and 7pm. 
Schedule: 

Conrad informed us we are about a month off, given where we are with estimates, and hitting DD in the holidays, early May is the hope for out to bid, shovels into ground early July. 

Jessi: we spoke with the MBLC we will have to write a letter with an explanation of our process and it shouldn’t be a problem. We might have to wait a month for our next payment since we are missing a milestone, but I will look into this. 

Adjournment: 8:33pm 1st  Motion by Carl  2nd Motion by Jacqueline
Respectfully submitted, 

Lindsey DeSimone, Recording Secretary
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