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 TOWN OF SCITUATE   


600 Chief Justice Cushing Highway 







Scituate, Massachusetts 02066








Phone:  781-545-8716








FAX:  781-545-8704
Public Building Committee
Tuesday February 10, 2015
Scituate Public Library
7:00 pm
In attendance: 
Toni Snee

Conrad Ellos
Jessi Finnie

Chelsea Brown
Jaqueline Carr

Ashley Gonzalez 
Ed DiSalvio

Karen Canfield


Alicia


Carl Campagna
1. Meeting Called to Order – By Chairperson DiSalvio at 7:28pm
Review Library Renovation update: 

DD: Cost estimate
The estimates have come back at 9.1 million which is on budget. Both are caring a design contingency 5%.  Construction Contingency is $500,000 in the budget.  Conrad reviewed with the team 5 value engineered items with in the budget.
· VE 1 Main stair from steel to wood framing. 
· VE2 Lower level casework revision 
· VE3 vestibule and entry floor revision 
· VE 4 Scope reduction 
· VE 5 Move to FF&E 
· VE 6 Items for fundraising  
Jacqueline: when you are doing a building like this, is there every anything where you feel this may be a fundraiser or donation item?
Conrad: yes it is, sometimes we can reuse furniture, and we are already talking with Jessi about these items. We are open to sublimating the FF&E. 

Jessi: we are reviewing the items and we are working on a wish list that may be donations to the library. 

Design Review: 

Technical difficulties with exposing the trusses are now showing the trusses enclosed in drywall with a light cove. By putting the trusses behind the wall we have saved money and no longer have to put pre engineered trusses in some areas. 
Jacqueline: I feel like the design without the trusses makes it very institutionalized 

Karen: the design elements will be different, color within the books, the walls don’t have to be stark white etc 

Jessi: with changing the slope of the ceiling may help in this issue

Karen: how do you replicate them without looking cheesy

Jessi: we have mentioned maybe there is some sort of molding. 

Conrad: the rendering has no color or materials which will help quite a lot. 

Jessi: this is the first time we are talking the interior without the trusses it is something we need to iron out. 

Exterior: 

The Alaskan yellow cedar shiplap was presented prior, there was concern about maintenance. We have explored more of a brick exterior, and we are comfortable with having the exterior be brick, but have some elements of the wood remain, these will add warmth to the composition. 

Jacqueline: I think the brick portion ties it into the building and within the town buildings
Conrad: we can play with the brick layout to have different contrast which will be a nice touch to the new building. 

Conrad explained the cost for the cedar is $56430, cement board $41, 538 and brick $122,808. Brick will outlast cedar and cement board. 
Jessi: Karen and I felt that the image with the brick and back area with the wood was beautiful. I think this answers a lot of feedback that the community has been giving us. 

Carl: maybe we could see a sample of this

Conrad: yes we will have that for the selectman’s meeting Tuesday then leave that with Jessi

Project Schedule: 

A schedule was handed out to the team; it will go out to bid in 2.5 months. After the selectman’s meeting the town approval process will being. After that meeting we will submit an application for the planning board approval. We will have one for estimate at 60% CD’s. This set will be issued to the MBLC for review; we are on target for a May 1 issue of the documents. Start of construction in July/ mid-May to June will be the move out. Construction will complete the summer of 2016. 

Ed: the floor system reinforcement, do you have an update?
Conrad: we were hoping it was high strength steel which it is not. We need to reinforce 7 existing beams, and it’s a simple detail, 15-20k cost.  Additional reinforcement could happen in the future.

Jessi: it is supporting the weight of the stacks in the children’s room right now
Conrad: there is no real sign of over stress 

Ed: there’s no apparent over stress and you would see problems by now, it this was just used a office space live load, if you know for sure this was expansion of library stacks this is something to think about additional reinforcement. 

Review of the exterior: 
Jessi: everyone feels comfortable to use reviewing the brick with the cedar bump out to the selectmen

Jacqueline: Maybe add signage with table and umbrellas
Conrad: yes we will add enhancement to the rendering for the presentation. 

Daedalus
Alicia said the temp displacement will be at St. Luke’s. The interior lay out for the community building is in final review. 

Other Business:
Switch monthly meeting to 3rd Tuesday of the month

Public safety project meeting on Feb 25 or 26th
Motion to adjourn: 8:38pm 1st motion Jacqueline, 2nd motion Carl
Respectfully submitted, 

Lindsey DeSimone, Recording Secretary
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