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 TOWN OF SCITUATE   


600 Chief Justice Cushing Highway 







Scituate, Massachusetts 02066








Phone:  781-545-8716








FAX:  781-545-8704
Public Building Committee
Thursday May 3 2016
Scituate Board of Selectmen’s Hearing Room
7:00 pm
In attendance: 
Carl Campagna, Jessi Finnie, Joe Sullivan, Karen Canfield, Shawn Harris, John Lemieux, Mark Thompson, Jacqueline Carr, Tricia Vinchesi, David Capelle, Kevin Kelly, Deputy Al Elliot, Don Walters,
Absent: Toni Snee, Chief Stewart, Alan Brown, Nancy Holt, Mike Heger, Ashley Gonzalez,
Steve Theran, Ed DiSalvio, Conrad Ellos, Chief John Murphy,
1. Meeting Called to Order – 7: 03pm by Carl
2. Agenda unanimously approved
3. Meeting Minutes 4.12.16- approved with edits 1st motion Jessi Finnie, 2nd motion Jacqueline Carr- Dave Capelle has abstain
Library Update: 

 Joe Sullivan updated the team on the project; the main structure and framing for the windows is ongoing, and the mason has completed the chimney for the fireplace in the sitting area. The framers are adding 8-9 more men on site; this will help to speed up the framing process. The local plumbing inspector has requested that the existing pipes under the slab be replaced due to corrosion. The teams reviewed the drawings and were able to shorten some of the runs to cut down on the cost; sketches will be issued to price. 
Mr. Campagna: Have they been able to work with the recent rain?
Mr. Sullivan: they have been getting as much in as they can.
Mrs. Vinchesi: We had a drone fly over the Safety complex, and I would like to do this with the library. 

Mrs. Carr: I think I know someone that would be interested. 

Mrs. Sullivan: The replacement of the concrete slab would be around $25,000 and the drainage would be around $10,000.
Mr. Campagna: could you also present us with a number if we were to just patch the slab?
Mr. Sullivan: yes, I need to look at how much drainage would be cut out of the way. I hope to have the dollar values in a week. 

Value Engineering update: 

No update at this time
Review of pending Change Orders

Requisition for payment $244,137.65 1st motion Tricia Vinchesi, 2nd motion Jacqueline Carr
Other Business:

Jessi Finnie informed the team that they are working on shelving and volume counts.  The signage committee meet and are starting to work on this, the modal signage has been chosen and there will be a photography contest for the signage, it will kick off in July and run through August with judging in September. Karen Canfield and the team are working on packages for local photographers
· 5/31/16- Library walk thru 6pm 
Public Safety Complex update:
Mr. Lemieux presented a drone fly over of the sight to the team. All of the stub ups for the 2nd floor electrical room is installed, slabs are being poured and framing is ongoing. The water mains and gate valves on 3A are being installed. The rain has not slowed down any of the progress. There has been continued installation of electric conduits to the chiller, transformer and the generator. In the next upcoming weeks the steel erection will be completed. Masonry will commence as well as pressure testing and chlorinating the water mains. 
Review of pending Change Orders

PCO #14 Revisions to the outdoor kennel area per proposal request #10A For the total of $2,070.70 Carl Campagna made a motion to approve 1st motion Dave Capelle 2nd motion Jaqueline Carr
PCO#18 Door Revisions- change in door types that were incorrectly marked on the door schedule for the total amount of $ -6,546.04 Carl made a motion to approve 1st motion Dave Capelle 2nd motion Tricia Vinchesi
Budget Appropriation review 

Jon Lemieux presented the budget update to the team
PCO#12 Electrical and telecom changes at dispatch, server EOC Radio

Mrs. Vinchesi: Didn’t we design this for redundancy already?
Mr. Walters: We asked for this based on what happened to this in Medfield. 

Mrs. Vinchesi: We need to look at what is in the original contract and what isn’t, I need our IT director to look at this as well. 

Mr. Walters: We just sent comments back to CTA and we can forward to you and the IT director

Mrs. Vinchesi: There are $8,000 for kennel changes, which is over and above and this cost concerns me.
Mr. Walters: We had a gravel surface and changed this to paved area; the fence went from 6’-8’ with barbed wire. 

Mrs. Vinchesi: I think this is an item we hold off on till later. Who required the drainage?
Mr. Lemiuex: This was a Mass DOT requirement.
Other Business:
Next meeting is the site walk at 6pm
Tricia: there have been some questions and complaints Laurie has been very helpful, but I think it’s important that this is something we address through our office and mitigate. 
Adjournment: 8:15pm 1st motion Dave Capelle 2nd motion Tricia Vinchesi
Respectfully submitted, 

Lindsey DeSimone, Recording Secretary
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