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 TOWN OF SCITUATE   


600 Chief Justice Cushing Highway 







Scituate, Massachusetts 02066








Phone:  781-545-8716








FAX:  781-545-8704
Public Building Committee
Tuesday July 28, 2015
Scituate Board of Selectmen’s Hearing Room
7:00 pm
In attendance: 
Carl Campagna, Ed DiSalvio, David Capelle, Mark Thompson, Jessi Finnie,  Don Walters, Jacqueline Carr,  Chief Murphy, Karen Canfield, John Lemiux, Tricia Vinchesi, Chief Murphy, Jessi Finnie, Karen Canfield, Joe Sullivan 
Absent: Alan Brown, Chief Stewart, Al Elliot
1. Meeting Called to Order – 7:10 pm by Ed
2. Agenda excepted unanimously 
3. Meeting Minutes: 
June 16th- approved with corrections: 1st Motion by Carl, 2nd Motion by Jessi 
July 14th- approved with corrections: 1st Motion by Jaqueline, 2nd Motion by Carl 

July 21st- approved with corrections: 1st Motion by Jessi, 2nd Motion by Carl

Public Safety Complex Update:
Don Walters updated the team on the VE and bid alternates for the project. The next cost estimate should be back soon and we can present that back on the August 11th. John Lemiux presented the team with a list of sub-contractors that submitted pricing on the PSC, there were 5 GC’s who responded to the bid package. 
Ed: what happens with the elevator since they didn’t submit a prequel package?
Don: we may have to bid that again

Ed: is the contract AIA?
John L: yes it is

Jacqueline: what are the bids alternates?
Don: Sally port, radiant flooring, the 3rd bay

Carl: on the overhead doors you have a 50,000 cycle spring, you could go to 100,000 cycle door and this may reduce the cost

Don: we will look at that, thank you Carl
Important Milestone dates:

Prequalification complete: August 11, 2015

Notices sent to prequel firms: August 12-14

Ad posts in Central Register: August 26

File Sub bids due: September 22

GC bids due: October 6

Bid Review: through October 14

Library Project Update:
Joe Sullivan updated the team that Castagna Construction is excited and gearing up for the project. The ground breaking ceremony is in the planning stages. John Christianson from Daedalus will be starting over at the site next week.  He would like to set up a subcommittee for invoices approval that is under $10,000, so the processes are not slowed down.
Ed: has Castagna Construction reviewed the general conditions and submental contract?
Joe: yes he was ok with it. 
Ed: will you have budget tracking for the project? 
Joe: yes and I have a line item for is the design fee. I have asked Ouden Ellos to price it a little differently. He will give a revised number since he doesn’t have to design the donated rooms. 

Tricia: will Boston Interiors provided a sense that can flow throughout the building
Jessi: they said they like the ascetic and design that it was headed in. They plan to continue the flow shown in the renderings

Jacqueline: where are we with the design subcommittee?

Jessi: I’m in the process to see if we go the interior design route or the help of Boston interiors with the subcommittee. We are looking at the options and the best way to go about this process

Joe: the carpet colors and wall colors can be deicide early on, and this will happen within the next month. 

Joe: The design budget is $52,000, but I think there will be a deduction since Boston interiors has donated some rooms. 

Ed: when will the decision be made?
Joe: as soon as I have a proposal

Ed: When will the contract be back?
Joe: I’m hoping within the next 7 days 

Adjournment: 7:43pm 1st motion by Jacqueline, 2nd motion by Carl
Respectfully submitted, 

Lindsey DeSimone, Recording Secretary
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