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 TOWN OF SCITUATE   


600 Chief Justice Cushing Highway 







Scituate, Massachusetts 02066








Phone:  781-545-8716








FAX:  781-545-8704
Public Building Committee
Thursday August 14, 2014
Scituate Library
7:00 pm
In attendance: 
Jessi Finnie


Toni Snee


Karen Cafield


Ed DiSalvio



Carl Campagna


Dave Capelle


Jacqueline Carr

1. Meeting Called to Order – By  at 7:04 PM by Ed
2. Review past meeting minutes: Motion to except with corrections 1st motion by Karen Cafield, 2nd Carl Campagna
Library Update and Review

Joe met with Jessi this morning she has updated the team that she and Joe have met with the Daedalus cost estimator, and reviewed the pricing for the possible use of the community building. The other options they will be pricing out are the basement of town hall and onsite mobile units. The community center will be approx. $180,000 to fit out; the library budget has $90,000 for the move. Jessi passed out a possible temporary space plan for the community center. They may have to remove a few non load barring walls, the bar and hostess stand. There would be a few shelves in the foyer for the “newest “collection. They should be able to fit about 15 stacks in the place. The far back will be for the children’s room, story time and programs. The way the building is constructed, the floor areas in front of the windows are wood plank which will not be able to carry the load of the stacks. The rest of the floor area is slab on grade which is where they need to put the stacks and plan to remove the tall tier from the stacks.  In the children’s room all of the shelves need to be lower, and they plan to only be able to take 30 -40% of the collection. The bathrooms are in good shape and shouldn’t need much attention. There are offices for the librarians downstairs and Jessi would be able to use the upstairs for her office. 
Jacqueline: on your moving costs, do you have to use a moving company, or could the community get involved?
Jessi: there is a strong argument to use professionals. I don’t know if it would become legality workman’s comp issue. But we could always explore it. 

Jessi is going to meet with the architect next week. And we are thinking making a phase construction so that they are able to leave some of the stacks within the building. This could save us a lot of money in the long run. One thing that Joe explained is that we need to heavily weaken the collection. So the library has weeded 20k from the collection, this will help in the cost for storing items, we also don’t want to decimate the collection , because this is something we will have to rebuild. 

Carl: has anyone talked about insurance, and being in this building during a hurricane. 

Jessi: we spoke about this and they said there has never been a huge issue. Sometimes the door way at children’s would flood a little bit. 

Jacqueline: we should ask what the coverage is while we are in a temporary space

Ed: this is a flood zone so this may become an issue

Jessi: I will speak with Tricia about this item. 

The selectmen will have to vote on this location and Joe will have the cost estimate by next Friday.  

Joe has negotiated with the architect on their contract for the amount of $820k which is little below the budget.  The selectmen would like us to meet weekly with the architects, to talk about space issue and what everyone is looking for. They are to compile a work schedule, so each meeting is planned.  Oudens Ello is currently working on the preliminary design, Ed asked for them to get some sketches to present at the 9/11/14 meeting. Joe wants to start getting information and pricing for moving company’s.  
Jessi: ok that would be great

Jess: once the cost estimate is ready should that go to everyone

Ed:  yes that way everyone can get a look at it. 

Jessi:  I will see if he can get on the 9th selectmen’s agenda

Carl:  is Joe going to ask the architect to design the temp space

Jessi: this was part of the RFP can is per their contract

Ed:  will you be able to keep a full staff going while in the temp space
Jessi: I believe so, there are some retirements coming up, I believe that everyone will have work to do. We will also have a lot of work to do to get ready for the new space. One thing we have to do is work at 2 different levels open to the public. 

Update by Carl on the Gates school: We had a meeting today and they are moving quickly with the site plan and building elevations. I tried to get copies but they are going to send them to me which I will forward. They are proceeding aggressively to meet the schedule. A community presentation will be held on 8.20.14. 

The major discussion was on the auditorium, which will be used by both the high school and middle school; this piece will not be included in the reimbursement. On the meeting on the 20th they will discuss an updated personation on the elevation and the plans to see general progress on plan and elevation. 

Next Meeting September 11, 2014 7pm

Adjournment: 740pm 1st Motion Carl  2nd Motion Dave
Respectfully submitted, 

Lindsey DeSimone, Recording Secretary
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