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 TOWN OF SCITUATE   


600 Chief Justice Cushing Highway 







Scituate, Massachusetts 02066








Phone:  781-545-8716








FAX:  781-545-8704
Public Building Committee
Tuesday October 6, 2015
Maritime Center
7:00 pm
In attendance: 
Ed Disalvio, Jessi Finnie, Carl Campagna, David Capelle, Jacqueline Carr, Alan Brown


Jon Lemieux, Mark Thompson, Joe Sullivan
Absent: Tricia Vinchesi, John Murphy, Chief Stewart, Don Walters, Conrad, Karen Canfield, Mike Heger
1. Meeting Called to Order – At 7:05pm by Ed
2. Future meetings will be every other Tuesday, but we may meet with the PSC project next Tuesday to review the results of the bids. 

3. PBC Meeting Minute approval for 9.8.15 Meeting 1st  Motion Carl, 2nd  Motion Jacqueline 9.8.15Minutes
PSC Update 

Jon gave the team the summary of the final sub bids. He reviewed this packet with the team, plumbing, roofing and misc metals were all over budget.  The Low FSB came in at $6,680,808. Tomorrow the team will receive the final GC bids, and hope to review these contractor bids with the team next Tuesday. 
Ed: What does your cost estimator say?
Jon: the trades are busy, misc metals have been very high recently. Sometimes there is a perception thing. At a certain point you can’t take away anymore and have the function that you need. I am hopeful these guys are hungry. 

David: why did Maguire pull their bid?
Jon: Mathematical error

Alan updated the team on Con. Com. the berm and driveway has been accepted. They can’t use certain chemicals and salts in the area. Addendum 6 had all the changes which was issued Friday. Bob Vogel has reviewed the drawings and had minor comments which the team has addressed. 

Library Update
Joe updated the team, the fencing has been put up, the asbestos has been completed, the windows have been removed. The asbestos change order will need to be brought in front of the selectmen for review. There will be an additional $10,000-$12,000 for the container for the block. Change Order 1 for asbestos abatement number has been revised to $74,764. 
Motion to approve CO 1 for asbestos abatement: 1st Motion Ed 2nd Motion Carl. 
Requisition 1 in the amount of $346,560.14 was submitted by Joe to the team for approval. 
Motion to Approve Requisition 1: 1st Motion to Ed, 2nd Motion Carl.  
The roof for the Community Building bids are due the 29th of October, once the bids are back Kevin Kelly will take over the project. 
Jessi informed the team that the 3rd request for payment from the MBLC can be submitted now. It has been a fast turnaround with the MBLC. The interiors committees met and approved the PSC interior choices. We have a meeting set up for October 29th, the feedback from that meeting will come to the PBC and present.  Jessi and the library team hope to work with a professional company to help with the signage. 

Ed: how many payments does the state give us?
Jessi: 5 payments and the last 2 aren’t until the building is occupied. Nancy and Tricia have a schedule of payments. 

Jacqueline: what is the status with the school building committee?

Ed: they are independent; the bid opening is December 2nd. 

Adjournment: 8:16pm 1st motion by Carl 2nd  Motion by Dave
Respectfully submitted, 

Lindsey DeSimone, Recording Secretary
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