

CEDAR POINT GRAVITY SEWER REPLACEMENT WEEKLY WEBSITE UPDATE

9/14/2020 to 9/18/2020

Town of Scituate



ENVIRONMENTAL
 **PARTNERS**

CEDAR POINT GRAVITY SEWER REPLACEMENT

WEEKLY WEBSITE UPDATE

9/14/2020 – 9/18/2020

Work Completed this Past Week (9/14/2020 – 9/18/2020)

Albanese D&S, Inc. (AD&S) performed the following tasks the week of September 14th, 2020:

- Conducted site meeting with Scituate Conservation Commission and completed the installation of erosion controls
- Continued site layout and site investigation work
- Began mobilization of construction equipment and materials



Work Scheduled for Next Week (9/21/2020 – 9/25/2020)

Albanese D&S, Inc. (AD&S) plans to perform the following tasks the week of September 21st, 2020:

- Begin sewer service replacement work starting at #4 Lighthouse Road
- Continue site layout and site investigation work
- Continue mobilization of construction equipment and materials

September Look-Ahead Schedule

Albanese D&S, Inc. (AD&S) plans to perform the following tasks during the month of September:

- Begin installation of approved trench dewatering system on September 28th
- Begin installation of temporary sewer bypass systems



1900 Crown Colony Drive, Suite 402
Quincy, MA 02169
P: 617.657.0200 F: 617.657.0201

envpartners.com