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 TOWN OF SCITUATE   


600 Chief Justice Cushing Highway 







Scituate, Massachusetts 02066








Phone:  781-545-8716








FAX:  781-545-8704
Public Building Committee
Monday March 3, 2015
Scituate Library
7:00 pm
In attendance: 
Dave Capelle, Jessi Finnie, John Murphy, Jaqueline Carr, Ed DiSalvio, Karen Canfield


Carl Campagna, Mike Heger, Toni Snee 
Absent: 


1. Meeting Called to Order – By Chairperson DiSalvio at 7:00 PM

Review of OPM:
· Jessi informed the team that the interviews for the OPM will be held on 3.18.14. She reviewed her top 5 OPMs for the project, and felt it was very important that the help in relocation was mentioned in their proposals. Her top 3 were STV, Design Tech and Daedalus, they had great proposals that were timely and on budget.  
· Carl said he broke down the proposals into different categories; qualification, library experience, project approach, and the relocation. His top four were Barkmann, Daedalus, STV and Vertex  
· Mike explained that the mention of the move was a key highlight for him, Top four Daedalus, STV, Vertex and Ted Gentry 
Carl asked if it would it be problem that Daedalus are already on two projects in town
Ed said he didn’t see this as a problem. They have the staff to cover the projects.

· Ed explained that his top picks for the interview process were Design Tech, STV, Daedalus, and Bargman. 
· Jacqueline said that she looked at their project background and the relocation; she felt Design Tech, MBLC and STV would be great for the project
Ed said that he would like to narrow the OPM’s down to 3 or 4 for the interview process. 
 Vote as follows; 
Carl: 

STV, Bargmann, Daedalus, Ted Gentry
Dave: 

STV, Design Tech, Daedalus, RLB

Ed: 

Design Tech, STV, Daedalus, Bargmann
Mike: 

STV, Daedalus, Ted Gentry, Vertex
Tony: 

STV, Design tech, Daedalus, Bargmann
Jessi: 

STV, Daedalus, Bargmann, Design Tech
Jacqueline: 
STV, Bargmann, Daedalus, Design Tech
Final Vote : 
STV, Daedalus, Bargmann, Design Tech 
Motion to approve 1st Dave Capelle 2nd by Jacqueline Carr
Ed explained each OPM will do a presentation; this will consist of a time slot 30 min, 20 mins for presentation and 10mins of Q&A
Interview date to be held on, schedule considered 3.18 start 6:30 Jessi to set up videos
First payment from the state for 1 million has gone through, comes in lump sum, received during milestones

· Jessi reviewed to the team that they are looking at Curtis plaza as a possible relocation space. Kevin Kelly has walked thru the space, it meets ADA and Fire safety codes, it is 9000 sq. ft. with two separate areas. The only issue is they have quoted a high price and would have to pay for any repairs and upgrades.  
Adjournment: 7:45pm Motion to approve 1st by Jacqueline 2nd by Carl Campagna
Respectfully submitted, 

Lindsey DeSimone, Recording Secretary

1

