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 TOWN OF SCITUATE   


600 Chief Justice Cushing Highway 







Scituate, Massachusetts 02066








Phone:  781-545-8716








FAX:  781-545-8704
Public Building Committee
October 30, 2014
Scituate Library
7:00 pm
In attendance: 
Mike Heger

Jessi Finnie
Toni Snee

Joe Sullivan
Jacqueline Carr



Ed DiSalvio



Carl Campagna

Mike Heger

Dave Capelle

1. Meeting Called to Order – By  at 7:00 PM by Ed
2. Meeting Minutes March 18, 2014- unanimously approved 1st motion Mike Heger 2nd Dave Capelle
May 15, 2014- unanimously approved 1st motion Mike Heger 2nd Jacqueline
Library Architect approval:  
We do not have to file for an extension, MLBC gave tentative time lines on submissions and payment and we should be able to make these deadlines. The guide lines are broader now, they don’t want the project to be rush and miss details as long as they see the project moving forward. 

Jessi said they switched this to a 5 payment schedule, which help with a milestone target for the project. Jessi is ok with this, is it feasible for a new architect to come on board and meet the timelines. 

Joe said that he feels they should be ok. He would like to make sure the drawings are solidified so we are not missing any items.

Jacqueline asked if Joe was ok with the program design because a lot of these architects are looking to do soup to nuts. 

Joe said we are challenging the architects to see what the design should be. Some may see the existing plan and go from there. At the end of the day we need to make sure what you didn’t like so when we interview the architect asking questions on how they plan to change these items. 

Jacqueline explained I know some of the important aspect and this was not touch in the temp space

Jessi said Joe will be more involved in that process

Joe said he has been pricing rough sketches for a layout, temp trailers, and 3rd option that is under discussion with the TA 
Jacqueline explained considering the budget we have for this how are we looking budget wise
Joe said I have been receiving great bids, it is completive 
Jessi explained Trish was initially on board to take money out of furnishings to help for the temp space and asked if this would this be a decision that the committee could help with?
Joe said once I finalize the cost at that point we will know if we are on the budget or over

Final committee decisions from committee members 
Jessi

Johnson Roberts

Finegold

LLB

Oudens Ello

Toni

Johnson

Beacon Arch

LLB

Finegold

Dave

Finegold
DRA

Oudens Ello

Johnson

Jac

Johnson

DRA

Beacon

Finegold

Mike

Johnson

Mikenel and Taylor

DRA

Beacon

Ed

Finegols

Beacon

Oudens Ello

Johnson

Carl

Oudens

Finegold

Mickenal and Taylor

Johnson Roberts

Final Vote Motion to except 1st motion Dave Capelle 2nd Mike Heger 

Johnson

Finegold

Oudens Ello

DRA

Motion to present the top three candidates  Dave 1st motion, Jaqueline 2nd motion
· Jessi will formulate some standard questions to ask during the interview process. 

Interview date: July 21 at 6:30 no meeting July 10
· Joe is preparing RFPs for the survey
· Joe put together a schedule that was distributed to the team 

Public Safety Building

Next week Shane will present a price to bring the police station up to code.
Architectural RFP walk thru was held in the building. Proposal submitted on the 25th. Short list 3 or 4 firms. Interviews to be about 40 mins. Deadulus has 5 contenders and the team will discuss. 
Adornment: 7:55 pm 1st Jacqueline 2nd Carl 
Respectfully submitted, 

Lindsey DeSimone, Recording Secretary
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